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Quarterly Report
1. Contract No: W81XWH-08-1-0451
2. Report Date: May 2, 2010
3. Reporting Period: January 18, 2010 to April 17, 2010
4. PI: Dr. Bea Babbitt
5. Telephone No: (702) 895-1506
6. Institution: University of Nevada, Las Vegas –Division of Educational Outreach
(UNLVEO).
7. Project Title: Development of a P.O.I. and a Blended Learning Ecology for use in Combat
Lifesaver Skills Training for the Army.
8. Current Staff with percent of effort:
The percent of effort of the current project personnel is as follows:

Name
Principal Investigator (Dr. Bea Babbitt)
Research Specialist (Dr. Angelina Hill)
Director of Operations (Jerry Bussell)
Graduate Assistant (Gordon Louie)
Graduate Assistant (Amanda Tarquino)
Dist. Ed. E-Module Design Team
Asst. to the Director of Ops. (David Nguyen)

% of Effort
Development Stage
50%
50%
50%
80%
80%
80%
50%

% of Effort
Implementation Stage
50%
50%
50%
20%
20%
20%
50%

9. Contractual Expenditures by Quarter:
To date, we have spent a total of $ 354,557.10 as follows:

This Quarter

Project Cumulative

Development

Implementation

Total

Development

Implementation

Total

Personnel

23,875.23

28,199.98

52,075.21

104,625.71

99,803.64

204,429.35

Fringe Benefits

2,851.98

2,989.13

5,841.11

10,273.21

10,479.74

20,752.95

Travel

1905.70

3,473.89

5,379.59

2,608.29

12,517.56

15,125.85

Operations

743.46

7,160.00

7,903.46

15,653.20

7,937.64

23,590.84

Indirect Cost

13,040.90

9,970.77

23,011.67

57,569.28

33,088.83

90,658.11

Total

$42,417.27

$51,793.77

$94,211.04

$190,729.69

$163,827.41

$354,557.10

10. Comments on administrative and logistical matters:
Power-point slides were completed for each Combat Lifesaver lesson. These slides were created
using the classroom performance system software, and they included questions to be answered
using the personal response clickers. FIG instructors were trained by the UNLV team to use the
classroom performance system with clickers via a video web conference. The slides and
classroom performance system were used in two FIG training classes, while under the
supervision of UNLV team members. The slides were revised following these trial runs and they
are now ready for widespread use.
A draft of the Program of Instruction has undergone significant revision to incorporate elements
not present in the original model provided to us. The next draft will be completed shortly. This
was made possible through feedback received from FIG personnel. SFC James visited UNLV to
provide his expertise related to the POI. He also consulted on the development of the e-modules.
A Distance education e-module development team has been appointed and has begun developing
the two e-modules: (1)Evaluation of the Casualty and (2) Controlling Bleeding.
The full project was presented to a distinguished national panel at a Product Line Review in
March by the Principal Investigator. We await formal feedback in addition to the feedback that
was received at the review.
The final pieces of equipment were purchased for FIG. A purchase order for 20 Lenovo
ThinkPads is currently pending approval from the UNLV Purchasing Department. An
InterwriteMobi has been purchased for FIG to allow instructors to control the PRS remotely from
anywhere in the classroom.

11. Scientific Progress for the Quarter:
We carried out two pilot implementations this quarter at FIG. Specifically, we oversaw training
courses that used the presentation slides and the classroom performance system with clickers. No
data was collected, but these pilots allowed us to identify potential problems prior to full
implementation. We identified technical issues such as USB port competition between the PRS
receiver and other devices, as well as necessary slide revisions. These issues have been resolved
and we are confident that FIG instructors can use the new presentation and PRS system without
problem.
We are close to having full approval to conduct research. Following notification from UNLV
that the study is exempt under category 1, our regulatory compliance specialist contact submitted
our protocol for an ORP HRPO Exempt Determination under 32 CFR 219.101(b)(1). On March
23rd we received feedback from the Team Leader/Exemption Coordinator at the US Army
Medical Research and Material command requesting additional materials and explanation. We
fully responded to this request on April 6th and we await a final response.

12. Plans or Milestones for the Next Quarter:
Projected milestones for this project for the next quarter include the following items:
-

Receive an ORP HRPO Exempt Determination prior to May 10th in order to begin the
collection of data from training classes at FIG;

-

Fully implement and begin to analyze effectiveness of the new presentation and
classroom performance system;

-

Finish the development of two E-Modules (beta version) and clarify intellectual property
rights.

Tentative schedule:
Important Dates

Task

Responsible Team Members

May 10 – 14, 2010
May 17 – 21, 2010
May 21, 2010

POI Implementation 1
POI Implementation 2
Begin Analysis Phase
Completion of E-Modules
(beta version)

Jerry Bussell and Gordon Louie
Dr. Babbitt
Dr. Babbitt and Dr. Hill

July 1, 2010

Distance Education

